

PRC No. DD/I 172-55

MEMORANDUM FOR: Project Review Committee

FOIAb3b1

SUBJECT: Project for Continuation of [REDACTED]
FOIAb3b1 [REDACTED]
Construction Program.

25X1A7b

1. The subject project is transmitted for the consideration of the committee at the earliest practicable meeting, inasmuch as the Comptroller has said that it is necessary for funds of this size to be obligated in the third quarter of the current fiscal year, and the Engineer District requires sixty days to let contracts after the funds are made available.

25X1A6a

25X1A6a

2. The original hasty estimates of the [REDACTED] Engineer District were for \$302,000. It is quite apparent that these are over conservative and the estimates have been reduced to \$251,750, which sum still allows for adequate contingency costs. It is expected that the accomplishment of the project can be made for a sum substantially below the project figure.

Document No.	15
No Change in Class.	☐
☐ Exempt	
Class. & Ext. Date:	TS S © 189
Next Review Date:	
Auth:	DD TS-3
Date:	26 JUN 1979
By:	371691

ROBERT ARNEY, JR. *
Deputy Director (Intelligence)

CONCURRENCE:

Chief, Real Estate & Construction
Division, Logistics Office

Chief of Logistics

Comptroller

FOIAb3b1 25X1A9a

OO [REDACTED] jmb - 12 Jan/55

Distribution:

Orig. & 7 - Addse

1 - DD/I

25X1A9a1 -

1 - Ch, [REDACTED] Bur

Approved For Release 2001/08/20 : CIA-RDP78-03097A000500060210-0

1 - Ch, RE & CD

1 - Comptroller

SECRET

25X1A6a
To the extent that the cost in excess of the original budgeted amount cannot be absorbed within the current fiscal year, it will be available to the DD/I for the current fiscal year. RA jr